M. A. R. 57 (Rule 116) No. E 489102
Measurement Book

Serial No. I st & Final
Name of work ..... From ..... To .....
Name of Contractor of nature of Agency.....
Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Name of work :- maintenance of Roads using tractor and Labour in ward no. 12 Shettyhalli, Shettyhalli Sub-division.						
	Administrative Approval no.:- EE/DD/AS/92/19-20, Dt:-17/06/2019						
	Technical Sanction no:- EE/DD/TS/83/19-20 Dt:-30/01/2019						
	Estimated Cost:- Rs. 10.00 Lakhs						
	JOD NO. :- 012-20-000003						
	Work Order NO.:- EE/DD/WO/441/19-20 dt:- 14/11/19						

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
①	Supply of the 50HP Tractor on daily rate basis to the required place as Per the direction of the Engineer in charge						
	Nov. 18th – Dec 17th =>	1	26			= 26	
	Dec 18th – Jan 17th =>	1	25			= 25	
	Jan 18th – Feb 17th =>	1	25			= 25	
	Feb 18th – march 17th =>	1	24			= 24	
	march 18th – April 17th =>	1	25			= 25	
	April 18th – may 12th =>	1	23			= 23	
	may 18th – may 24th =>	1	8			= 8	
	Quantity delivered 190 days as per tender quantity Total = 120 days					= 156	

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು, ದಾಸರಹಳ್ಳಿ ಉಪವಿಭಾಗ, ದಾಸರಹಳ್ಳಿ, ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

M. A. R. 57 (Rule 116) No. E 489103
Measurement Book

Serial No. .....
Name of work ..... From ..... To .....
Name of Contractor of nature of Agency.....
Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
②	Supply of the labour heavy mazdoor to the required place as per direction of the Engineer in charge						
	Nov. 18th – Dec. 17th =>	8	26			= 208	
	Dec. 18th – Jan 17th =>	8	25			= 200	
	Jan 18th – Feb 17th =>	8	25			= 200	
	Feb 18th – mar 17th =>	8	24			= 192	
	mar. 18th – April 17th =>	8	25			= 200	
	April 18th – may 13th =>	8	23			= 184	

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು, ದಾಸರಹಳ್ಳಿ ಉಪವಿಭಾಗ, ದಾಸರಹಳ್ಳಿ, ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

MEASUREMENT BOOK

Date	Particulars, etc. of work	Dimensions: Number	Length	Breadth	Depth	Contents	Reference to last Measurement
1	2	3	4	5	6	7	8
	may 8th – may 8th	8	8			= 64	
	Arrived at tender quantity of 1200					1248	
						Total = 1200 NO.	
(5)	Supply of J.C.B (Excavator) on daily rate basis Like charges of						
	Nov 28th – Dec 8th	1	5			= 5	
	Dec 18th – Jan 1st	1	2			= 2	
	Jan 18th – Feb 13th	1	12			= 12	
	Feb 18th – mar 10th	1	3			= 3	
	mar 18th – April 17th	1	4			= 4	
	April 18th – may 12th	1	4			= 4	
	may 15th – 27th						
						30 days	

Audited and admitted for Rs. 880300.00
Passed by Cheque for Rs. 846114.00
Rupees Eighty Four Thousand One Hundred Fourteen only
by Secretary of Contracts

M. A. R. 57 (Rule 116) No. E 489104
Measurement Book
From To 4

Description of work: Cost Abstracts.

Executive Engineer

Date	Particulars, etc. of work	Dimensions: Number	Length	Breadth	Depth	Contents	Reference to last Measurement
1	2	3	4	5	6	7	8

SL NO.	Description of Item	Unit	Quantity	Rate	Amount	Remarks
1	50 HP Tractor	Days	120	2100	252000	
2	mazdoor	NO.	1200	300	360000	
3	J.C.B	Days	30	5800	174000	
				Total =	786000	
	Add 12% GST charges				94320	
				Grand Total	880300.00	